Start of the ELE project (January 2021)	M1	ELE kick-off meeting
	M2	
Digital collaboration and document management infrastructure (D5.1)	M3	Digital Language Equality – preliminary definition (D1.1) Promotional materials and PR package (D4.1); project infrastructure (D5.1) various means (esp.
	M4	Specification of the consultation process including templates, surveys, events etc. (D2.1)
	M5	groups etc.)
	M6	Communication and dissemination plan (D4.2)
	M7	
	M8	
Project mgmt. report (D5.2)	M9	Report on the state of the art in Language Technology and Language-centric AI (D1.2)
	M10	face-to-face and virtual)
	M11	
	M12	
	M13	Digital Language Equality – full specification of the concept (D1.3)
	M14	Reports on 31 European languages (D1.4-D1.34) Reports from relevant European initiatives (D2.2-D2.12); technology deep dives (D2.13-D2.16)
	M15	Reports from relevant European initiatives (J2.2-D2.12); technology deep dives (J2.13-D2.16) Strategic agenda including roadmap – initial version (D3.2) Report on all external consultations and surveys (D2.17)
	M16	Database and dashboard with the empirical data collected in D1.4-D1.34 (and others) (D1.35) Report on the state of Language Technology in 2030 (D2.18)
	M17	Report on the final round of feedback collection (D3.3)
Project mgmt. report (D5.3) End of the ELE project (June 2022)	M18	Strategic agenda including roadmap – final version (D3.4) ELE EP/EC workshop (D4.3); ELE conference (D4.4); ELE book publication (D4.6)
Start of the ELE 2 project (July 2022)	M1	ELE 2 kick-off meeting
	M2	Open call fully specified
	M3	Specification of approach for consultations and documentation of stakeholder commitment (D1.1) Communication and dissemination plan (D4.1); Open call published
	M4	Open call closed SRIA Contribution Projects signed
	M5	First SRIA Contribution Projects started
	M6	Report on new strategic documents and technology in the LT area and language-centric AI (D3.1)
	M7	meetings (virtual)
	M8	First SRIA Contribution Projects finished
	M9	Missing resources and relevant stakeholders (D3.2)
	M10	Report on consultations with funding agencies, policy makers and language institutes (D1.2)
	M11	Report on all consultations with stakeholders (D1.3) Consolidation of all input (D3.4);
Project mgmt. report (D5.1) End of the ELE 2 project (June 2023)	M12	Strategic agenda and roadmap (D4.2); Extended database and ELE dashboard (D3.3) Open Call setup and results (D2.1); ELE conference
		EUROPEAN
Start of the ELE Programme	2024	LANGUAGE EQUALITY Programm